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ShortTerm Family Housing
Advisory Team Meeting
Ward 6 ¢ 850 Delaware Ave, SW
June 13, 2017
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Agenda

AWelcome and Introductions

ATimeline Moving Forward

ACommunity Clinic

ADesign Presentation

ACommunicating Around Construction Events
AGood Neighbor Agreement

ANext Steps
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Timeline¢ Moving Forward (Ward 6 specific)

A Work with AT on Construction Managemeatiidelines (June/July 2017)
A Pre-Construction Activities begin (Sept. 2017)

A Construction Activities begin (End of Nov. 2017)

A Construction Substantial Completion (April 2019)

A Final Completion (May 2019)

A Move-In/ Delivery (June 2019)

A Good Neighbor Agreement Finalized (Summer 2019)

AWard 6 program opens (Summer 2019)
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Community Clinic

A RFP for communitglinic Soace released May''s applications due
July 3

A Currentcommunity clinic Use

A 1,252Medicaidbeneficiarieseceivedservices at the 850 Delaware Avenue
clinic incalendar year 2016

A 29%of the Medicaid beneficiaries served live in the same zip code as the
clinic (20024).
A The moveout date forthe communitydlinic is the end of
September, 2017

AIn response to community input, the District is exploring finding
swing space options for the Community Clinic during construction
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Overall Timeline

1

210510 Street, N\W 5c92n BAFO
process
2 810 Fifth Street, NW  Opened in Complete Complete March 2015 Feb2016
Spring2016
3 3320 Idaho Avenue, District October 2016 June2017 Nov 2017 Summer
NW Inventory 2019
4 5505 Fifth StreetNW December 2016 Sept 2015 Jan 2017 July 2017 Oct2018
5 1700 Rhode Island District October 2016 June2017 Nov 2017 Summer
Ave, NE Inventory 2019
6 850 Delaware Avenue District October 2016 June 2017 Nov 2017 Summer
SW Inventory 2019
7 5004 D Street, SE District March 2016 Nov2016 June 2017 Oct2018
Inventory
8 4233 & Street, SE District March 2016 Nov2016 June 2017 Oct2018

Inventory
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Shortterm Family Housing: DHS Design Requirement

A Sleeping Units A Ground Floor Common Areas
A Ten singleoom family units per floor A Lobby (large and welcoming)
A 50%include trundlebeds A Multipurpose room + moveable walls
A Wardrobes + Dresser + Floating Storage Shelves A Computeriab
A Desk+ Chair + Task lamp A Dining area + warming oven + pantry

A Mini-fridge in each room A Per Floor Requirements

A Monitoring/assistance station with clear line of

A Bathrooms fio congregate or dorm style; exceeds sight to all units

requirements of DC Council Act 2b1)

) A Microwave + sink + countertop
A Family style, one for every two units, entry from A Common room
the hallway A Homework/study space
) A 50% showers / 50% bathtubs A Laundryroom
A Private bathrooms for 20% of units A Trash room or trash chute
A 50% showers / 50% bathtubs AWLyridzaNna Of 2asi
A Additionalbathroomsnear dining area A Storage room
A Administrative Space A Play space
A Office spaces A Crawl space (infants)
A Staff lounge + Locker area + Bathroom A Indoor / outdoor playspace
A Copy room + mail distribution area A Outdoor play space
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Ward 6 Short Term Family Housing

Architecture Firm
Studio27 Architecture

John Burke, Principal
JakeMarzoff Project Mgr.

Construction Management Team

Blue Skye Construction

Mark Bargas, VP of Construction
James Jones, Project Manager
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Site Utilization
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